
March 26, 2012 

Porada vedoucích 

Meeting with Team Leaders 



March 26, 2012 

A+B construction and reconstruction 
we are close to start … 

Ing. Jiří Špička 



Rekonstrukce a dostavba areálu ÚOCHB AV ČR, v.v.i. 
stav projektu 

 

 
1. Tendr na zhotovitele 

 
2. Stavební povolení 

 
3. Projekční práce 



Rekonstrukce a dostavba areálu ÚOCHB AV ČR, v.v.i. 
tendr A+B 

 
• Oznámení o veřejné zakázce zadávané v otevřeném řízení bylo v informačním 

systému o veřejných zakázkách uveřejněno dne 23.12.2011 a v Úředním věstníku 
Evropské unie dne 4.1.2012 

• Zadávací dokumentaci si vyzvedlo 8 zájemců  
• Stanovisko Ministerstva financí podle §156 zákona číslo 137/2006 Sb., o veřejných 

zakázkách.  
• V průběhu lhůty pro podání nabídek jsme obdrželi řadu dotazů od uchazečů.  
• V průběhu lhůty pro podání nabídek jsme obdrželi námitky společnosti SYNER, 

s.r.o. 
 



Rekonstrukce a dostavba areálu ÚOCHB AV ČR, v.v.i. 
tendr A+B 

 
• 24.1.2012 byla doručena „Žádost o zaslaní dokumentace o veřejné zakázce“ od 

ÚOHS na základě podnětu, který ÚOHS obdržel 18.1.2012. 
• 16.2.2012 proběhlo otevírání obálek s nabídkami (doručeny 4 nabídky). 
• 15.3.2012 doporučení komise, rozhodnutí o výběru 
• 15.3.2012 ÚOHS – výsledek šetení podnětu 
• 19.3.2012 – doručení rozhodnutí o výběru 
• do 3.4.2012 lhůta pro podání námitek 



Rekonstrukce a dostavba areálu ÚOCHB AV ČR, v.v.i. 
stavební povolení 

 
• Garáže – pravomocné stavební povolení (k 21.7.2011) 

 
• Budovy A+B 

– 15.2.2012 bylo na úřední desce ÚMČ Praha 6 zveřejněno oznámení o zahájení 
stavebního řízení (na základě žádosti podané 21.12.2011), lhůta k uplatnění 
námitek skončila 18.3.2012 

– předpoklad vydání stavebního povolení  - cca 10.4.2012, pravomocné stavební 
povolení  - do poloviny května 2012 

 



Rekonstrukce a dostavba areálu ÚOCHB AV ČR, v.v.i. 
projekční práce 

 
• Projektová dokumentace je zpracována do úrovně „dokumentace pro výběr 

dodavatele“ (tendrová dokumentace)  
• Zpracování dalšího stupně – dokumentace pro provedení stavby – bude zahájeno 

ihned po podpisu smlouvy se zhotovitelem stavby (v dokumentaci je nutno 
zohlednit laboratorní technologii konkrétního dodavatele). 

• Předpokládaný dopad na termíny realizace stavby je téměř nulový – prakticky bez 
vlivu na zemní práce a hrubé stavební práce. 
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News from IOCB Board 

Dr. Lubomír Rulíšek 
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Team Performance 
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IOCB paper production 
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IOCB citations 
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IOCB most citied papers 
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Selection of new colleagues 
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Evaluation 

April 2, 2012 
- Selection of external reviewers (done, information form IAB) 
- Full reports 
 

June 1, 2012 
- Reviews 
 

July 16-17, 2012 
- on-site meeting 
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IOCB Retreat 

 May 15-18, 2012 
 Krkonoše 
 250 participants from all teams 
 Two-bed rooms only 
 Lectures by team leaders (about 30 min) 
 
Soon you will be asked to register (by Ing. Krumlová)  



March 26, 2012 

Instrumentation 

The web pages with heavy instruments are ready 
 
Please visit http://www.iocb.cz/web/structure/1045.html 
 
(Thanks to Dr. Michal Hoskovec) 

http://www.iocb.cz/web/structure/1045.html
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PhD students 

April 16, 2012 
 
- Meeting of the PhD students 
- During the IOCB retreat the organizers will inform about activities of 

 “IOCB PhD Club” 
- Thanks to PhD students (and IOCB Board) for this activity 
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Invited Lecture Series 
April 18, 2012 
Prof. Richard R. SCHROCK 
Department of Chemistry, Massachusetts Institute of Technology, Cambridge, Massachusetts, USA 
The Unique Abilities of MAP Catalysts for Olefin Metathesis 
April 23, 2012 
Prof. Kai SIMONS 
Max Planck Institute of Molecular Cell Biology and Genetics, Dresden, Germany 
Lipids Organizing Cell Membranes 
May 10, 2012 
Prof. Shankar BALASUBRAMANIAN 
Chemistry Department, University of Cambridge, and Cancer Research UK, Cambridge Research 
Institute, Cambridge, UK  
Sequencing Nucleic Acids: From Chemistry to Life Sciences and Medicine 
May 25, 2012 
Prof. Matthew FREEMAN 
MRC Laboratory of Molecular Biology, Cambridge, United Kingdom 
The Control of Intercellular Signalling by Rhomboid-Like Proteins 
June 18, 2012 
Prof. F. Dean TOSTE 
Department of Chemistry, University of California, Berkeley, California, USA 
Concepts and Catalysts for Enantioselective Reactions of C-C Multiple Bonds 
June 22, 2012 
Prof. Dennis P. CURRAN 
Department of Chemistry, University of Pittsburgh, Pittsburgh, Pennsylvania, USA 
Radical, Ionic and Organometallic Reactions of N-Heterocyclic Carbene Boranes 

http://web.mit.edu/rrs/www/people.html
http://web.mit.edu/rrs/www/people.html
http://www.iocb.cz/web/document/cms_library/1408.pdf
http://www.mpi-cbg.de/de/research/research-groups/kai-simons/group-leader.html
http://www.mpi-cbg.de/de/research/research-groups/kai-simons/group-leader.html
http://www.iocb.cz/web/document/cms_library/1411.pdf
http://www-shankar.ch.cam.ac.uk/shankar2.html
http://www-shankar.ch.cam.ac.uk/shankar2.html
http://www.iocb.cz/web/document/cms_library/1410.pdf
http://www2.mrc-lmb.cam.ac.uk/group-leaders/a-to-g/m-freeman
http://www2.mrc-lmb.cam.ac.uk/group-leaders/a-to-g/m-freeman
http://www.iocb.cz/web/document/cms_library/1409.pdf
http://www.iocb.cz/web/document/cms_library/1409.pdf
http://www.iocb.cz/web/document/cms_library/1409.pdf
http://www.cchem.berkeley.edu/~toste/toste.html
http://www.cchem.berkeley.edu/~toste/toste.html
http://www.iocb.cz/web/document/cms_library/1414.pdf
http://www.iocb.cz/web/document/cms_library/1414.pdf
http://www.iocb.cz/web/document/cms_library/1414.pdf
http://radical.chem.pitt.edu/index.html
http://radical.chem.pitt.edu/index.html
http://www.iocb.cz/web/document/cms_library/1412.pdf
http://www.iocb.cz/web/document/cms_library/1412.pdf
http://www.iocb.cz/web/document/cms_library/1412.pdf
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New acknowledgment 
of IOCB papers 

 Old “research program” (výzkumný záměr) ended 
 New “subvention for development of research organization” 
(podpora na rozvoj výzkumných organizací, RVO) starts 

Please, acknowledge RVO in all IOCB papers as: 

RVO: 61388963 

(instead of AV0Z4055056) 
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Free discussion 
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